

## STATINTL



Subject: Monthly Progress Report covering

Period 19 July 1962 to 1 September 1962

Panoramic Stereo Viewer

Dear Sir:

We are enclosing two copies of the subject progress report for your file and information. A third copy is being sent directly to the Contracting Officer.

Very truly vours.

STATINTL

DCB Enc.

Product Supervisor
Analytical & Photogrammetric
Instrument Sales

cc: Contracting Officer

## **DECLASS REVIEW by NIMA/DOD**

## Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010034-3

Panoramic Stereo Viewer

U.S. Government Order 2MP39723

Monthly Progress Report
Covering 19 July 1962 to 1 September 1962

During this reporting period, we have continued to investigate and select sources for the major components. A source for the glass cylinders has been contacted and cylinders to our specifications are readily available.

General design work is continuing to determine final configuration approaches and component placement.

During the next period, this design will continue and the optical design will be initiated.

No major problems have been encountered to date and no delays are anticipated.

STATINTL